
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Super-fund Site

SDMS Document ID

2027822

Time Period: 06NOV04 ' f F1 îf5Vu4 Report # i 022

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

149

39,288.75

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

22,056.00

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16 JUNO 4
310CT05
01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*
30JUN04*

16JUN04*

. Finished

15DEC04
30JAN04

15MAR05

DUR
%

Complete

89
49
0

70
* These dates are actual dates.

Conditions/Events which have/may result In delayed progress

Adverse cold weather caused early shut-downs a couple of days this week.

Current Project Activities

Property owners were contacted and completion appointments were scheduled. Access agreements have
been arriving via mail for the 2005 remediation. Site Coordination is scheduling restoration appointments for
end of Nov.
Ten properties remediated to backfill this week for a total of 195 properties.
Ten completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on Wednesday, November
10, 2004.
Downsized the field crew to 25 people, configured into one large team.

Upcoming Project Activities

Ten properties scheduled for remediation next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
185

729,247

To Date
195*

760,246*

, Comment

'Approximate totals
Project Photos

Additional Comments/Observations
a None

Signed: Micfiette Smith Date:
12NOV04
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